						ISTAT		Total measurement points affected by the mass replacement	Percentage of meters affected by mass replacement							
Re	egion	Province	ISTAT	Municipality	Split ISTAT Municipality *	Municipality Subdivision	Type of points of measurement		jan-23	feb-23	mar-23	apr-23	may-23	jun-23	Expected Start of Replacements	Expected Completion of Replacements
Friuli Venezia Giulia		Ci-i-	031007	Gorizia	NO	Postcode 34170	Measurement	20,418	0%	12%	14%	25%	25%	24%	06/02/2023	30/06/2023
	nezia Giulia	Gorizia					Generation measurement	709	0%	12%	14%	25%	25%	24%		

This plan is meant as a guideline, based on the guidance of the and the provisions of Decision 410/2022/R/eel